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BY HAND DELIVERY

Mr. Jon K. Bornholm
Remedial Project Manager '™ ~
United States Environmental U Pnnn[?

Protection Agency, Region IV
345 Courtland Street, N.E. 001’301990

Atlanta, Georgia 30365 UJLBLSUU

EPA — REGION 1

Re: Medley Farm Site

Dear Mr. Bornholm:

Please find enclosed monthly reports summarizing activity at

the Medley Farm Site.
o Mm

Mary Jané Norville
MJN/da
39004.44003
Enclosure
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Summary of Work Performed by e, . uwnhw_“;)

Medley Farm Site Steering Committee and

its Consultant, Sirrine Environmental,
at the Medley Farm Site

September, 1990

- Completed installation of 4 bedrock wells (BW106, BW108,
BW109, BW110)

- Completed installation of 1 saprolite well (SW109)

- Collected discrete interval groundwater samples from bedrock
well (BW105)

- Collected groundwater samples for VOC analysis from existing
saprolite and bedrock wells as well as from some new wells

- Additional development of background well SW1

- Collected groundwater samples from existing background wells
for metals analysis (SW1 and BW1)

Note: All field work was performed in accordance with the Phase
II RI Work Plan as approved by EPA.
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Summary of Work Performed by S
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,
at the Medley Farm Site

August, 1990

- Consultations with EPA on Phase II RI Work Plan

- Responded to Agency comments on Phase II RI Work Plan

- Modified Phase II RI Work Plan in response to Agency comments
- Conducted surface soil sampling

- Attempted Hydropunch at several saprolite well locations but
due to density of material, Hydropunch was not used

- Completed installation of piezometer (P2101)

- Completed installation of 6 saprolite wells (SW101l, SW102,
SW103, SwW104, SW106, SW108)

- Completed installation of 1 bedrock well (BW105)
- Began installation of 2 bedrock wells (BW106, BW108)
- Redeveloped existing saprolite well (SW1)

- Collected groundwater samples from SW102, SW103 and SW104 for
24-hour VOC analysis

Note: All field work was performed in accordance with the Phase
ITI RI Work Plan as approved by EPA.
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Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,

at the Medley Farm Site

July, 1990

Completed Phase II Remedial Investigation (RI) Work Plan
Submitted Phase II RI Work Plan and rationale to EPA

Took water level measurements at the Site

EPA — REGION IV
ATLANTA, GA.




Summary of Work Performed by

Medley Farm Site Steering Committee and

its Consultant, Sirrine Environmental,
at the Medley Farm Site

June, 1990

Met with EPA and SCDHEC representatives regarding Draft

Remedial Investigation Report and need for Phase II Remedial
Investigation (RI)

Developed proposal for Phase II RI Work Plan
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Summary of Work Performed by

Medley Farm Site Steering Committee and

its Consultant, Sirrine Environmental,
at the Medley Farm Site

May, 1990

Reviewed comments from EPA/SCDHEC on Draft RI

In light of comments, reviewed need for Phase II Remedial
Investigation



